
Playground ProjectsPlayground Projects
Park Location Description Budget Expenditures Vendor Status

Bergeron playground equipment 5000 4674 Park Structures completed
Berman playground equipment 35000 33250 Park Structures installation begins 5/24/99
Gessner playground equipment 20000 0 awaiting school board action*
Ivanhoe playground canopy & surfacing 15000 12256 Contract Connections to be installed by 6/11/99
Lange playground equipment 20000 19297 Hunter Knepshield completed
Oak Hill playground equipment 35000 0 Contract Connections quote pending
Orange playground equipment 35000 0 design/review
Pine Park I playground equipment 20000 17986 Pete Jeffrey design/review
Pine Park II playground equipment 20000 0 Pete Jeffrey design/review
Potter Park playground equipment 20000 15349 Hunter Knepshield installation begins 6/18/99
Reflections playground equipment 35000 28899 Contract Connections to be installed by 6/11/99
Reflections playground curbing 4000 3000 Doug Amos completed
Shenandoah playground equipment 35000 4926 Hunter Knepshield partial/ordered
Shenandoah tot lot lighting 15000 0 design/review
Waterford playground equipment 10000 9499 Pete Jeffrey to be installed by 6/11/99
Waterford playground curbing 6200 0 on hold until equip installed
Waverly playground curbing 7200 3000 Doug Amos completed

Bond Shelters & Park Equipment/ImprovementsBond Shelters & Park Equipment/ImprovementsBond Shelters & Park Equipment/Improvements
Park Location Description Budget Expenditures Vendor Status

Bergeron bleacher foot planks 11500 11500 Southern Park completed
Bergeron drainage/fencing 9900 0 design/review
Berman fencing, landscaping, demolish paddleball court 14500 0 design/review
Driftwood shelter 20000 9888 Contract Connections to be installed by 6/11/99
Driftwood parking lot resurface & contingency 8300 6300 Charlie Frymyer Pavingdesign/review
Driftwood trees & tables 20000 0 design/review
Gessner dugout roofs, lighting & contingency 79800 0 awaiting school board action*
Ivanhoe drainage, landscaping, contingency 11300 0 design/review
Linear landscaping,irrigation, paths, shelters 495700 0 design/review
Nova H.S. field lighting 259900 0 awaiting school board action*
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Bond Shelters & Park Equipment/ImprovementsBond Shelters & Park Equipment/ImprovementsBond Shelters & Park Equipment/Improvements
Park Location Description Budget Expenditures Vendor Status

Oak Hill wash rack, sign 6000 0 design/review
Orange Park a/c, trees, lighting 22000 0 bids due back 
Pine Island surveying** 5225 McLaughlin ongoing
Pine Island loading, hauling, disposal** 43440 Tupler Trucking/Norac ongoing
Pine Island pathways** 14573 Doug Amos ongoing
Pine Island soccer field lighting** 41977 Florida Electric/Accord completed
Pine Island selection of architect for building 2500000 0 on going
Pine Island Request for Proposal being reviewed 5232600 0 design/review
Potter Park 2 lighted basketball courts, shade trees 84300 0 design/review with PAL
Reflections shelter 25000 20236 Contract Connections to be installed by 6/11/99
Reflections landscaping 2500 0 design/review
Reflections drainage, contingency 34700 6150 Hughes Supply ordered
Shenandoah benches 2000 0 design/review
Shenandoah shelter, contingency 200200 0 design/review
Shenandoah lighted in line hockey, contingency 225000 0 design/review
Shenandoah landscaping 1000 0 quote pending
Veterans landscaping 1500 0 quote pending
Waterford conversion of courts, contingency 57000 0 design/review
Waterford expand parking lot 37000 0 design/review
Waterford irrigation, landscaping 12000 0 quote pending
Waverly picnic tables, benches, shelter 55000 0 Contract Connections quote pending
Waverly racquetball court, contingency 34600 0 design/review
Western H.S. baseball field lighting, contingency 97800 0 design/review
Land AcquisitionLand Acquisition 2000000 0 design/review
TOTAL 11898500 311425
*Our attorney has reviewed the proposed school board lease and *Our attorney has reviewed the proposed school board lease and 
his comments have been sent back to the school board.his comments have been sent back to the school board.
**Pine Island projects were not listed as a separate line item in bond issue-included in other identified facilities.**Pine Island projects were not listed as a separate line item in bond issue-included in other identified facilities.**Pine Island projects were not listed as a separate line item in bond issue-included in other identified facilities.**Pine Island projects were not listed as a separate line item in bond issue-included in other identified facilities.**Pine Island projects were not listed as a separate line item in bond issue-included in other identified facilities.
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